


	Initiating	Planning	Executing	Monitoring & Controlling	Closing
4.0 Integration Management 7	4.1 Develop Project Charter	4.2 Develop Project Management Plan	4.3 Direct & Manage Project Work 4.4 Manage Project Work	4.4 Monitor and Control Project Work 4.5 Perform Integrated Change Control	4.6 Close Project or Phase
5.0 Scope Management 6		5.1 Plan Scope Management 5.2 Collect Requirements 5.3 Define Scope 5.4 Create WBS		5.5 Validate Scope 5.6 Control Scope	
6.0 Schedule Management 6		6.1 Plan Schedule Management 6.2 Define Activities 6.3 Sequence Activities 6.4 Estimate Activity Durations 6.5 Develop Schedule		6.6 Control Schedule	
7.0 Cost Management 4		7.1 Plan Cost Management 7.2 Estimate Costs 7.3 Determine Budget		7.4 Control Cost	
8.0 Quality Management 3		8.1 Plan Quality Management	8.2 Manage Quality	8.3 Control Quality	
9.0 Project Resource Management 6		9.1 Plan Resource Management 9.2 Estimate Activity Resources	9.3 Acquire Resources 9.4 Develop Team 9.5 Manage Team	9.6 Control Resources	
10.0 Communication Management 3		10.1 Plan Communications Management	10.2 Manage Communications	10.3 Monitor Communications	
11.0 Risk Management 7		11.1 Plan Risk Management 11.2 Identify Risk 11.3 Perform Qualitative Risk Analysis 11.4 Perform Quantitative Risk Analysis 11.5 Plan Risk Responses	11.6 Implement Risk Responses 	11.7 Monitor Risks	
12.0 Procurement Management 3		12.1 Plan Procurement Management	12.2 Conduct Procurements	12.3 Control Procurements	
13.0 Stakeholder Management 4	13.1 Identify stakeholders	13.2 Plan Stakeholder Engagement	13.3 Manage Stakeholder Engagement	13.4 Monitor Stakeholder Engagement	
49	2	24	10	12	1